

Weekly Update 8/30/17

Highway: WIS 22

Location: 13th Street to WIS 156

Schedule: March 20th – October 27th

Cost: \$4.5 million

Description: Crews will reconstruct WIS 22 from 13th Street through the WIS 156 intersection. The existing pavement, sanitary, water and storm sewer systems will be replaced as part of this project. New sidewalk, curb and gutter and street lighting will also be part of this project. In addition to the sidewalk and pavement new landscaping will be installed as well. The intersection of WIS 22 and WIS 156 will be realigned and changed to a four way stop intersection configuration.

Has LCS been updated:	Yes
When was LCS updated:	8/14/17
Who updated LCS:	Korey Boehm

WIS 22, Clintonville

Work recently completed

- Crews completed the paving operations for the northbound lane of WIS 22.
- Crews completed the staking operations for the concrete paving.

Current and scheduled activities

- Crews will be trimming the base course of the southbound lane of WIS 22 on Thursday, August 31 and Tuesday, September 5.
- Concrete paving operations for the southbound lane of WIS 22 is scheduled to begin Wednesday, September 6. This stage of construction includes night work.
 - Adjacent and nearby property owners can expect increased construction noise once paving begins. Crews will be saw cutting the concrete to ensure the long-term quality of the pavement.
 - The increased noise will continue into the early morning hours of Thursday, September 7.
 - We appreciate your patience and understanding during this stage of construction.

Traffic impacts and business access

- Crews closed the WIS 22/14th Street intersection on Thursday, August 24, for approximately three weeks.
- **Beginning Thursday, August 24, access along WIS 22 between 13th Street and WIS 156 will be limited to construction operations and emergency services. This limited access, which is necessary for paving operations, will continue until mid-September.**
- **Garbage collection** for residents along WIS 22 between 13th Street and WIS 156 will continue to be on the normal collection days. **Residents are asked to take their containers to the nearest side street for collection.**

- WIS 22 is closed between 13th Street and WIS 156. Through traffic is detoured via 7th Street, N. Lyon Street, E. 12th Street, SSGT Warren Hansen Drive and WIS 156.
- Pedestrians will encounter some sidewalk closures.
 - During trimming operations on September 5, and paving operations on September 6, crossings of WIS 22 will be limited to the following:
 - September 5, crossing will be in place at 18th Street.
 - September 6, crossing will be in place at 18th Street in the morning.
 - The crossing on the existing pavement at 13th Street will remain open.
 - Once paving is completed through 18th Street and the concrete is cured enough to allow pedestrians to cross, a temporary crossing will be reinstalled.
 - This sidewalk is currently closed between 19th street and North Park Street.
 - The sidewalk is currently closed between 18th street and 20th Street.
- All construction-related schedules are subject to change and are dependent on favorable weather conditions and construction status.

Contact information

- The project field office is located at: 22 11th Street, Clintonville.
- Business and property owners can contact the on-site Project Leader Korey Boehm at 715.459.2943.

For more information regarding traffic impacts and improvement projects in Wisconsin's north central region:

- Follow us on Twitter: **@WisDOTnorthcent**
- Visit the region's 511 website: <http://projects.511wi.gov/region/north-central/>

Alerts and updates provided via these sites are not intended for use while driving. When driving, your focus should always be on driving.